

Supply Position on Hell Printers and Relays.

	Coventry Gauge and Tool Co. Printers	Pye Telecommunications Thermionic Relays.	Marconi Printers & Relays	
			Original order of 3.	January order for 20
Ordered for C.O.I.	50	50	3	20
Ordered for other users	30	20	NIL	NIL
Completed and approved	41	34	3	NIL
Delivered to C.O.I.	14	14	3	NIL
Delivered to other users	4	4	NIL	NIL
Future delivery prospects	Possibility of completion of order by end of March.	Shortage of components renders it impossible to furnish any reliable forecast for the completion of the order. It is however possible that 7 more will be completed within a week or so.	Order completed.	Latest date for completion by Marconi is end of March. Testing and checking by Post Office will require another two weeks.